

MMT

Completed

- Approval of templates batch #3
- Invited new members to MMT (from the DEXPI project – users of templates)

Ongoing Work

- Demonstrate templates with Part 12.
- Maintenance procedure of approved templates

New Plans

- Review of templates in batch #5

Delayed or Postponed